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1.0  Applicability 

This procedure applies to Office of Environmental Management (EM) Federal Project Directors 

(FPDs), Integrated Project Team (IPT) Members, and Program Managers responsible for the 

execution of all projects subject to the mandatory project management requirements in U.S. 

Department of Energy (DOE) O 413.3B, Program and Project Management for the Acquisition 

of Capital Assets. 

2.0  Required Procedure 

The following steps are not necessarily performed sequentially. 

Step 1 The FPD, with support from the IPT, must obtain a Project ID Number to be used in 

the submittal of project data.  

NOTE: New projects need to obtain a Project ID Number before project data can be 

entered into PARS. If the project is for a Major Item of Equipment (MIE), an operating 

expense, or other type of funding where there is no Project Data Sheet and Line Item 

Project Number for the project, the HQ Program Manager or the FPD will develop a 

Project ID Number in consultation with the Cognizant Budget Office and the DOE 

Office of Engineering and Construction Management (MA-50). 

Step 2 The FPD and the Federal Staff on the IPT must gain access to PARS for the purpose of 

entering and monitoring project data. The FPD and Federal IPT Staff can obtain access 

to PARS by completing the questions in the DOE Project Assessment and Reporting 

System (PARS). 
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Step 3 The FPD, with support from the IPT, must enter Project Status/Performance Data, 

appropriate for the current project standing, into PARS by the last day of each month.  

NOTE: Project data entered into PARS is the project status data for post CD-0, or 

project cost performance data for post CD-2, for the most recently completed 

performance monitoring period, typically the previous month (for example, by July 31, 

status/performance data is entered for the performance period ending June 30). Data 

entered into PARS must always to be traceable to the contractor’s monthly status report 

or other formal reporting tool by which the FPD assesses project status/performance. 

General guidance on PARS can be found in the following documents: 

 DOE Project Assessment and Reporting System (PARS) User Manual ; 

 DOE Project Assessment and Reporting System (PARS) Data Model; and  

 DOE Project Assessment and Reporting System (PARS) Data Dictionary. 

Step 4  The EMCBC PARS Point of contact is Jon Stickelman.  

Step 5  The PARS POC coordinates FPD/IPT and HQ Program Office Staff review of the 

Draft Monthly Project Status Report (MSRP) issued by MA-50 at approximately the 

middle of each month and submits a consolidated set of comments for all projects to 

MA-50 in accordance with the review timeframe set by MA-50.  

Step 6  The PARS POC coordinates with the FPD/IPT and HQ Program Office Staff to prepare 

a brief summary explaining the causes of project variances and project issues identified 

in the Draft MPSR, as well as any mitigation actions being taken to address identified 

variances and/or issues.  The narrative summary is provided to MA-50 for inclusion in 

the Final MSRP in accordance with the timeframe set by MA-50.  
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